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I
3 June 1964

MEMORANDUM FOR THE RECORD .
Declass Review by

SUBJECT: NIMA/DOD
STATOTHR
STATOTHR 1. The visit to [l was made to review their proposal for a
chip printer and to revise areas of the proposal to agree with
-’ , specific requirements. Originally, they proposed a roll film outputb

system, air bag platen, full RFT shielding, and & number of other
gpecifics which needed revision or clarification. They had prepared
an addendum to the proposal which, upon review showed areas still

in need of clarification. Accordingly, they will prepare a follow-on
or & revised proposal containing the discussed changes and recom-
mendations. In this manner we will be able to contract on the bagis
of the proposal if and when funding becomes available.

STATOTHR 2. The visit to the || G s for = progress

review on the 880A Comparator. Discussion was mainly on investigation
of a better light source, optics and control locations. They will
look into these areas and in the meantime we shall evaluate the

optics contained in the recently delivered Navy instrument.

STATOTHR 3. The visit to |Gz -5 12dc for progress review
on the High-speed Coordinatograph to be delivered by 15 July 1964,
Fabrication is progressing very satisfactorily with no apparent
holdups. All sub-contracting is on schedule and delivery of the
plotter should be made on the contract date,

-

The major hold-up now appears to be building modifications which
GSA is handling through contract., The best estimate for building
completion is between 1-15 August, which means the instrument will
be delivered and inoperable for at least one month. The contract
STATOTHR | o5 already been extended from 15 Jure to 15 July because
of the building modifications.

STATOTHR
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